PROJECT SCHEDULE |

TIMELINE

Feb. 2014	Begin Construction (Phase I)
Jan. 2014	Project Letting
Sept. 2013	Ready for Construction
Jul. 2012	EA Approved Right-of-Way Acquisition Begins
May 2012	Public Hearing
Mar. 2012	EA Released for Public Consumption
Jan. 2011	Preferred Alternative Identified Preliminary Design Begins
Dec. 2010	Public Information Meeting #2
Aug. 2010	Public Information Meeting #1
May 2010	Beginning of Preliminary Work / Environmental Analysis

USI CONSULTANTS, INC. Engineers • Land Surveyors

RW ARMSTRONG